

AN ORDINANCE APPROVING A CHANGE ORDER TO THE CONTRACT WITH
SET IN STONE CONTRACTORS, LLC AND DECLARING AN EMERGENCY.

WHEREAS, it has been found that a change order to the contract with Set in Stone Contractors, LLC of Seville, Ohio is needed for the 2022 Concrete Street Program; and

WHEREAS, the change order will be to add extra stone under certain roadways within the program that were found without a stone base; and

WHEREAS, the Public Service Committee has reviewed said expenditure and recommends that Council approve said change order for an amount not to exceed \$26,363.64.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF
THE CITY OF AVON LAKE, STATE OF OHIO:

Section No. 1: That the \$26,363.64 change order to the contract with Set in Stone Contractors, LLC of Seville, Ohio is hereby approved and accepted.

Section No. 2: That it is found and determined that all formal actions of this Council concerning and relating to the adoption of this Ordinance were adopted in an open meeting of this Council and that all deliberations of this Council and any of its committees which resulted in such formal actions, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section No. 3: That this Ordinance is hereby declared to be an emergency measure, the emergency being the necessity of providing a stone foundation on certain roadways, thus for the health, safety, and welfare of the public. Therefore, this Ordinance shall be in full force and effect from and immediately after its passage and approval by the Mayor.

PASSED: 11/14/2022

/s/ Martin E. O'Donnell

President of Council

POSTED: 11/18/2022

APPROVED: 11/15/2022

ATTEST: /s/ Valerie E. Rosmarin
Clerk of Council

/s/ Gregory J. Zilka
Mayor