

AN ORDINANCE APPROVING A CHANGE ORDER TO THE CONTRACT WITH
DUNLOP & JOHNSTON, INC. AND DECLARING AN EMERGENCY.

WHEREAS, it has been found that a change order to the contract with Dunlop & Johnston, Inc. of Valley City, Ohio is needed for the City Hall Stairwell Project; and

WHEREAS, the change order will be to add two wood doors within the Council work space on the second floor; and

WHEREAS, the Law Director and City Engineer have reviewed said expenditure and recommend that Council approve said change order for an amount not to exceed \$2,483.00.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF
THE CITY OF AVON LAKE, STATE OF OHIO:

Section No. 1: That the change order to the contract with Dunlop & Johnston, Inc. of Valley City, Ohio in the amount of \$2,483.00 is hereby approved and accepted.

Section No. 2: That it is found and determined that all formal actions of this Council concerning and relating to the adoption of this Ordinance were adopted in an open meeting of this Council and that all deliberations of this Council and any of its committees which resulted in such formal actions, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section No. 3: That this Ordinance is hereby declared to be an emergency measure, the emergency being the necessity to provide additional access from the Council work space to the emergency stairwell, thus for the health, safety, and welfare of the public. Therefore, this Ordinance shall be in full force and effect from and immediately after its passage and approval by the Mayor.

PASSED: 3/13/2023

/s/ Martin E. O'Donnell

President of Council

POSTED: 3/17/2023

APPROVED: 3/14/2023

ATTEST: /s/ Valerie E. Rosmarin

Clerk of Council

/s/ Gregory J. Zilka

Mayor