

AN ORDINANCE APPROVING A CHANGE ORDER TO THE CONTRACT WITH UNDERGROUND UTILITIES, INC., AND DECLARING AN EMERGENCY.

WHEREAS, it has been found that a change order to the contract with Underground Utilities, Inc., of Monroeville, Ohio, to rehabilitate the Gra Gull Drive outfall is needed; and

WHEREAS, the Law Director and City Engineer have reviewed said expenditure and recommend that Council approve said change order for an amount not to exceed \$11,821.60.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF
THE CITY OF AVON LAKE, STATE OF OHIO:

Section No. 1: That the change order to the contract with Underground Utilities, Inc., of Monroeville, Ohio, in the amount of \$11,821.60, is hereby approved and accepted.

Section No. 2: That it is found and determined that all formal actions of this Council concerning and relating to the adoption of this Ordinance were taken in an open meeting of this Council, and that all deliberations of this Council and any of its committees which resulted in such formal actions were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section No. 3: That this Ordinance is hereby declared to be an emergency measure, the emergency being the immediate preservation of the public health, safety, and welfare of the community. Therefore, this Ordinance shall be in full force and effect from and immediately after its passage and approval by the Mayor.

PASSED: 12/18/2023

/s/ Martin E. O'Donnell

President of Council

POSTED: 12/22/2023

APPROVED: 12/19/2023

ATTEST: /s/ Valerie E. Rosmarin
Clerk of Council

/s/ Gregory J. Zilka
Mayor