

AN ORDINANCE APPROVING A CHANGE ORDER TO THE CONTRACT WITH JONES & HENRY LTD. AND DECLARING AN EMERGENCY.

WHEREAS, it has been found that a change order to the contract with Jones & Henry Ltd. of Toledo, Ohio is needed for the CALDP Phase 2 Storm Sewer; and

WHEREAS, the change order will be for engineering services to complete the design of improvements for the storm sewer collection system that drains the ODOT storm water basin near the Avon Lake City Building Department; and

WHEREAS, the Building & Utilities Committee has reviewed said expenditure and recommends that Council approve said change order for an amount not to exceed \$900.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF
THE CITY OF AVON LAKE, STATE OF OHIO:

Section No. 1: That the \$900 change order to the contract with Jones & Henry Ltd. of Toledo, Ohio is hereby approved and accepted.

Section No. 2: That it is found and determined that all formal actions of this Council concerning and relating to the adoption of this Ordinance were adopted in an open meeting of this Council and that all deliberations of this Council and any of its committees which resulted in such formal actions, were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

Section No. 3: That this Ordinance is hereby declared to be an emergency measure, the emergency being the necessity of retaining engineering services for the storm sewer project in order to control the amount of storm sewer water entering Avon Lake and prevent flooding, thus for the health, safety, and welfare of the public. Therefore, this Ordinance shall be in full force and effect from and immediately after its passage and approval by the Mayor.

PASSED: 1/23/2023

/s/ Martin E. O'Donnell

President of Council

POSTED: 1/27/2023

APPROVED: 1/24/2023

ATTEST: /s/ Valerie E. Rosmarin
Clerk of Council

/s/ Gregory J. Zilka
Mayor